

Deliverable	Dates	Complete
LEAs review, correct, and certify Graduation Rate and Attendance Rate for schools	March 7 – 20	
LEAs extract student enrollment for Grades 9-12	March 6	
LEAs extract student enrollment for Grades K-8	April 3	
On-line tutorial for corrections process	April 16 – May 14	
LEAs review, correct, and certify the first day of testing enrollment data for Grades 9-12	April 23 – May 4	
LEAs review, correct, and certify the first day of testing enrollment data for Grades K-8	April 30 – May 14	
LEAs identify matches of first day of testing enrollment for grades 9-12 and AHSGE demographic data for unmatched student records on the website	May 14 – 18	
LEAs identify matches of first day of testing enrollment and ARMT demographic data / ACCESS (all grades) / AAA / ADAW for unmatched student records on the website	May 21 – June 4	
LEAs, if notified, review and respond to SDE with documentation on AAA 1% cap coverage if requesting a waiver	May 23 – June 12	
LEAs review, correct, and certify AHSGE final status results	May 29 – June 5	
LEAs review and update list of students without test history	June 11 – 18	
System Accountability Coordinator Meeting	July 30	
SDE release accountability data to the system superintendents	August 3 at end of day	
Schools have access to their accountability status	August 6 at 10 a.m.	
SDE releases accountability data to the public	August 6 at 10 a.m.	
LEAs review accountability status and apply for appeals if warranted	August 6 – 17	
DRC recalculates final accountability status based on appeals, if any, and posts updates to website	September 17	

Color code key:

	SDE task/deliverable
	LEA task/deliverable for AYP
	LEA task/deliverable for AHSGE
	School deliverable
	DRC task/deliverable
	System Accountability Coordinator meeting